LOGGED

19 June 1963

	25X1A	
TO:		
SUBJECT:	Project 9045 Proposal	
Gentlemen:		25X1A
1 June 196 produce, d Lanyard ca	eliver, and provide fligh	proposal for the effort necessary to the support for five (5) additional copies of the proposed Contract

The proposal assumes the delivery of the cameras in a configuration complying with TD's 1001A through 1036AV to the extent that those TD's affect the units. Otherwise, the releases for procurement will be in accordance with the condition of our drawings as of 1 June 1963. The five (5) units will incorporate within the scope of the contract any changes instituted by Itek in the normal course of the development of the units being delivered under the existing contract BT-1943 (our Project 9040).

Several factors were considered in the preparation of this proposal. Primarily, our latest Cost-to-Complete was considered in deriving our labor estimates in the sustaining work areas (such as the Project Office and Field Engineering). We have taken considerable care in pricing all sustaining personnel from their predicted time-of-release from Project 9040 to the conclusion of this new program. In the areas such as our machine shop, optics shop, etc., the labor estimates were prepared as a function of the time necessary to produce the hardware involved. The material estimates are based on the needs for five (5) units plus a 10% contingency for manufacturing extras. This small percentage has been used in consideration of a probable useful residual inventory from Project 9040. We would propose that an acceptable technique will be accomplished at a later date for utilizing that portion of the 9040 inventory on Project 9045. We have also made maximum utilization of historical cost information in the preparation of this proposal.

	Approved For Release 25X1A	PECIAL HANDLIN e 2002/06/T1 : CIA-RUP-66B0	0728R000100110026-9
	ZOXTA	-2-	19 June 1963
	Cost Proposal. We will historical useage rate	es are available. Our pr	been included in this requirements when better roposal will then be sub- paragraph concerning Spare
	been appropriately rev Program and delivery of ing that modifications "clean rooms" be provi areas. As we discusse each of these areas ar foot to derive the pri purposes. At the time	vised to reflect the dele of Ground Support Equipme s be made to the Dynamic ided in the ed previously, we have es and multiplied by Thirty I ice of these modification	nt, and Specification have 25) etion of the Qualification ent. We are also recommend- Resolution Tester and that Final Assembly stimated the square feet in collars (\$30) per square as for budgetary planning i present firm estimates of com conditions for these
(1A	incentive fee of		lus-Incentive-Fee <del>value of</del>
	your convenience. Receither	el will be available to d nuests for such direction	should be forwarded to
		Very truly y	25X1A
	25	5X1A ITEK CORPORA	·
2	25X1A		
L	jmm Enclosures		
SX1A	cct		